



City of East Point

Public Works – Transportation Office

Project Updates: February 2025

Transportation Construction Projects

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER
Iris B. Jessie

1. **Ale Circle at Washington Rd Intersection Improvements (Ward D)**– The Ale Circle at Washington Rd project will realign Ale Circle to provide access south of the current location. It also includes adding sidewalk and extending the southbound right turn lane onto Camp Creek Rd. **In construction. Estimated completion date: February 2025**

Current Activities:

- **Road Closure for Ale Circle**
- Pipe installation
- Concrete Work

2. **Ben Hill Rd Sidewalk and Intersection Improvements (Ward C)**– Construction involves adding sidewalk on Ben Hill Rd from Headland Dr to Washington Rd and intersection upgrades at Dodson Dr. **In construction. Estimated completion date: February 2025**

Current Activities:

- Sign and Pavement Marking
- Final Inspection

3. **Winburn Dr and Sir Henry St Traffic Calming Project** – Construction of speed tables on Winburn Dr and Sir Henry St. **Construction start date: July 2025**

4. **Curb Ramp Corrections** – (More locations added) Workers will be reconstructing curb ramps throughout the City of East Point to meet ADA compliance. **Estimated completion date: December 2025**

5. **GDOT PI #0019796 Resurfacing (TIP Funding).**
 - a. Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
 - b. N Commerce Dr from Washington Rd to Redwine Rd (Ward D)
 - c. Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D)**Construction to start: March 2025**





City of East Point

Public Works – Transportation Office

Project Updates: February 2025

Transportation Construction Projects

- 6. GDOT PI #0012638 LCI Downtown Multimodal** – Design includes streetscape of East Point Street and Main Street. **In construction. Estimated completion date: April 2026**

Current Activities

- Roadway Demolition and Construction
- AGL utility work
- Water and Sewer utility work
- AT&T utility work

- 7. Catalina Cir Traffic Calming Project (Ward D)** – Design includes placing speed cushions on Catalina Circle. **Construction start date: July 2025**

- 8. Dodson Dr Sidewalk Project (Ward C)** – The design of this project will include adding sidewalk on the west side of Dodson Dr from Earl Godfrey Circle to Hogan Rd. **Construction start date: July 2025**

- 9. Janice Dr Intersection Improvements (Ward D)** – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. **Construction Start Date: July 2025**

- 10. Sylvan Road Sidewalk Project from Cedar Avenue to Hapeville City Limits (Ward B)** – The design of this project introduces a sidewalk on the west side of Sylvan Road. **Construction Start Date: March 2025**

- 11. Irene Kidd Pkwy Bridge Joint Repair (Ward B)** – Structural design to fix damage to bridge joints. **Construction Start Date: February 2025**

Please email transportationdivision@EastPointCity.org for any questions or concerns.

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER
Iris B. Jessie





City of East Point

Public Works – Transportation Office

Project Updates: February 2025

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

**INTERIM CITY
MANAGER**
Iris B. Jessie

Transportation Design Projects

- Traffic Calming Project Set 2** – Study and design consists of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
 - Church St (from Washington Rd to Lyle Ave) (Ward B)
 - East Point St (from Washington Rd to Vesta Ave) (Ward B)
 - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
 - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Estimated completion date: June 2025**
- Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **In design (Phase 2 of 3). Estimated completion date: April 2025**
- Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd Noth project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **In design (Phase 2 of 3). Estimated completion date: April 2025**
- Washington Rd and Hammarskjold Dr Intersection Project** (Ward D) – Design will include the redesign of the Washington Rd and Hammarskjold Dr intersection to include a designated left turn lane for northbound and designated right turn lane for southbound. **Estimated completion date: June 2025**
- GDOT PI # 0019886 Multimodal Path Tri Cities to Virginia Ave** (Ward B) – **Evaluation Committee Review**
- GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study** (Ward D) –**In design. Estimated completion date: February 2025**
- Connally Dr Sidewalk Project** (Ward A) – Design includes adding sidewalk to the southside of Connally Dr form Judson Ave to Collins Dr. **Estimated completion date: March 2025**

