



City of East Point

Public Works – Transportation Office

Project Updates: September 2025

Transportation Construction Projects

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

1. GDOT PI #0019796 Street Resurfacing Project (TIP Funding).

- Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
- N Commerce Dr from Washington Rd to Redwine Rd (Ward D) **COMPLETE**
- Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D) **COMPLETE**

Estimated Completion date: August 2025

Resurfacing will start at Centre Parkway, beginning at Camp Creek moving towards N Commerce Drive. Once completed with Centre Parkway, Contractors will start work on N Commerce Drive from Redwine Road to Washington Road. Construction will end with Washington Road moving from N Commerce Drive to E Point Street.

Current Activities

- Roadway patching on Washington Road
- Resurfacing on Washington Road

2. Janice Dr Intersection Improvements (Ward D) – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. In construction. Estimated completion date: June 2026

Current Activities

- Utility Coordination
- Utility Location
- Site Grading

3. GDOT PI #0012638 LCI Downtown Multimodal – Design includes streetscape of East Point Street and Main Street. In construction. Estimated completion date: April 2026

Current Activities

- GDOT Approval Process
- Concrete/Sidewalk Work
- Roadway Demolition and Construction
- Utility Coordination





City of East Point

Public Works – Transportation Office

Project Updates: September 2025

Transportation Construction Projects

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

4. **GDOT PI #0012638 LCI Downtown Multimodal** – Design includes streetscape of East Point Street and Main Street. **In construction. Estimated completion date: April 2026**

Current Activities

- GDOT Approval Process
- Concrete/Sidewalk Work
- Roadway Demolition and Construction
- Utility Coordination

5. **Dodson Dr Sidewalk Project** (Ward C) – The design of this project will include adding sidewalk on the west side of Dodson Dr from Earl Godfrey Circle to Hogan Rd. **COMPLETE**

6. **Sylvan Road Sidewalk Project from Cedar Avenue to Hapeville City Limits** (Ward B) – The design of this project introduces a sidewalk on the west side of Sylvan Road. **Construction Start Date: September 2025 (Utility work is being completed)**

7. **City-Wide Resurfacing Project – Updates are provided monthly on all City of East Point Social Media Outlets and Transportation Division**

Group A: Delowe Dr, Piney Wood Ter, Pinehurst Dr, Heather Dr, Pine Needle Dr, Piney Wood Dr, Piney Wood Ln, Oakridge Ln, Pine Needle Ct, and Dobbs Wy

Group B: Headland Dr, Akron St, Blount Pl, Blount St, Cedar Ave, Harlan Dr, Palm Dr, Poplar St, Reed Ave, Washington Ave

Hot-In- Place: Ale Cir, Cumberland Rd, Dresden Tr, Duke of Gloucester St, Duke of Windsor St, Mt Vernan Dr, Pomona Way, Potomac Ct, Potomac Ter, Prince George St, Redwine Rd, Redwine Ct, Scenic Dr, Scenic Ter, Sir Henry St, St John Dr, Victoria Dr, West Rugby Ave, and West Potomac Dr. (Patching)

Please email transportationdivision@EastPointCity.org for any questions or concerns. Thank you for your patience.





City of East Point Public Works – Transportation Office

Project Updates: September 2025

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

Transportation Design Projects

1. **Traffic Calming Project Set 2** – Study and design consists of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
 - Church St (from Washington Rd to Lyle Ave) (Ward B)
 - East Point St (from Washington Rd to Vesta Ave) (Ward B)
 - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
 - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Estimated completion date: September 2025**
2. **Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **Complete**
3. **Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd North project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **Design Complete**
4. **Washington Rd and Hammaraskjold Dr Intersection Project** (Ward D) – Design will include the redesign of the Washington Rd and Hammaraskjold Dr intersection to include a designated left turn lane for northbound and designated right turn lane for southbound. **Estimated completion date: October 2025**
5. **GDOT PI # 0019886 Multimodal Path Tri Cities to Virginia Ave** (Ward B) – **Evaluation Committee Review**
6. **GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study** (Ward D) – **In design. Estimated completion date: February 2026**
7. **Connally Dr Sidewalk Project** (Ward A) – Design includes adding sidewalk to the southside of Connally Dr from Judson Ave to Collins Dr. **Complete**

Please email transportationdivision@EastPointCity.org for any questions or concerns. Thank you for your patience.

