



MAYOR
Deana Holiday Ingraham

March 7, 2022

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Lance C. Robertson

Ward B
Karen René
Thomas Calloway

Ward C
T. Starr Cummings
Myron B. Cook

Ward D
Joshua B. Butler, IV
Stephanie Gordon

CITY MANAGER
Deron King, CM-ICMA

SUBJECT: Quarterly Report March 2022 – Commons Redevelopment Project

The following activities have occurred regarding the subject project:

Date	Activity
November 10, 2021	Development Agreement with Mynd Match Development Group of Atlanta approved by Council
	90-day Due diligence period effective with a 30-day extension (if needed)
	Development Team officially began working with potential tenants who have submitted <i>Letters of Intent</i> (continuous throughout the project)
December 10, 2021	Earnest money initial \$50,000 deposit completed
December 15, 2021	Introduced project and Development Team to the Downtown Development Authority
January 13, 2022	Development Team conducted internal charrettes pertaining to the master plan and preparation for the public input meetings
	Development Team continued work on the financial model for the project, market pricing and site plan refinement
January 20, 2022	Fulton County School Board approved its participation in the East Point Corridors TAD #2
February 3 – 11, 2022	Test pit and soil boring investigations performed on the site
February 11, 2022	City submitted draft Intergovernmental Agreement to Fulton Schools for review
February 21, 2022	Announcement from Fulton County Commissioner Marvin Arrington regarding the allocation of \$2-million for upgrades to the East Point Library to complement the Commons Development
February 24, 2022	Community Design Meeting hosted by the Development Team held at the City Hall Annex from 6:00pm to 8:00pm

Respectfully submitted,

Geneasa L. Elias
Geneasa L. Elias, AICP
Deputy City Manager

