



# City of East Point

## Public Works – Transportation Office

Project Updates: January 2025

### Transportation Construction Projects

**MAYOR**  
Deana Holiday Ingraham

**COUNCIL MEMBERS**

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY MANAGER**  
Iris B. Jessie

1. **Ale Circle at Washington Rd Intersection Improvements (Ward D)**– The Ale Circle at Washington Rd project will realign Ale Circle to provide access south of the current location. It also includes adding sidewalk and extending the southbound right turn lane onto Camp Creek Rd. **In construction. Estimated completion date: February 2025**

Current Activities:

- **Road Closure for Ale Circle**
- Pipe installation
- Concrete Work

2. **Ben Hill Rd Sidewalk and Intersection Improvements (Ward C)**– Construction involves adding sidewalk on Ben Hill Rd from Headland Dr to Washington Rd and intersection upgrades at Dodson Dr. **In construction. Estimated completion date: February 2025**

Current Activities:

- Sidewalk Work
- Block Wall Installation
- Final Inspection

3. **N Commerce Dr and Redwine Rd Intersection Improvements (Ward C/D)** – Construction consist of implementing a new traffic signal at the intersection of N Commerce Dr and Redwine Rd with crosswalks and sidewalk. **Construction Complete**
4. **Winburn Dr and Sir Henry St Traffic Calming Project** – Construction of speed tables on Winburn Dr and Sir Henry St. **Construction start date: July 2025**
5. **Curb Ramp Corrections** – (More locations added) Workers will be reconstructing curb ramps throughout the City of East Point to meet ADA compliance. **Estimated completion date: December 2025**





# City of East Point

## Public Works – Transportation Office

Project Updates: January 2025

### Transportation Construction Projects

#### **6. GDOT PI #0019796 Resurfacing (TIP Funding).**

- a. Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
- b. N Commerce Dr from Washington Rd to Redwine Rd (Ward D)
- c. Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D)

**Construction to start: February 2025**

#### **7. GDOT PI #0012638 LCI Downtown Multimodal – Design includes streetscape of East Point Street and Main Street. In construction. Estimated completion date: April 2026**

#### Current Activities

- Roadway Demolition and Construction
- AGL utility work
- Water and Sewer utility work
- AT&T utility work

#### **8. Catalina Cir Traffic Calming Project (Ward D) – Design includes placing speed cushions on Catalina Circle. Construction start date: July 2025**

#### **9. Dodson Dr Sidewalk Project (Ward C) – The design of this project will include adding sidewalk on the west side of Dodson Dr from Earl Godfrey Circle to Hogan Rd. Construction start date: July 2025**

#### **10. Janice Dr Intersection Improvements (Ward D) – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. Construction Start Date: July 2025**

#### **11. Sylvan Road Sidewalk Project from Cedar Avenue to Hapeville City Limits (Ward B) – The design of this project introduces a sidewalk on the west side of Sylvan Road. Construction Start Date: July 2025**

#### **12. Irene Kidd Pkwy Bridge Joint Repair (Ward B) – Structural design to fix damage to bridge joints. Construction Start Date: February 2025**

Please email [transportationdivision@EastPointCity.org](mailto:transportationdivision@EastPointCity.org) for any questions or concerns.

**MAYOR**  
Deana Holiday Ingraham

#### **COUNCIL MEMBERS**

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Shean L. Atkins  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY MANAGER**  
Iris B. Jessie

