



# City of East Point

## Public Works – Transportation Office

Project Updates: February 2025

**MAYOR**  
Deana Holiday Ingraham

**COUNCIL MEMBERS**

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Shean L. Atkins  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY  
MANAGER**  
Iris B. Jessie

### Transportation Design Projects

- Traffic Calming Project Set 2** – Study and design consists of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
  - Church St (from Washington Rd to Lyle Ave) (Ward B)
  - East Point St (from Washington Rd to Vesta Ave) (Ward B)
  - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
  - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Estimated completion date: June 2025**
- Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **In design (Phase 2 of 3). Estimated completion date: April 2025**
- Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd Noth project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **In design (Phase 2 of 3). Estimated completion date: April 2025**
- Washington Rd and Hammarskjold Dr Intersection Project** (Ward D) – Design will include the redesign of the Washington Rd and Hammarskjold Dr intersection to include a designated left turn lane for northbound and designated right turn lane for southbound. **Estimated completion date: June 2025**
- GDOT PI # 0019886 Multimodal Path Tri Cities to Virginia Ave** (Ward B) – **Evaluation Committee Review**
- GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study** (Ward D) –**In design. Estimated completion date: February 2025**
- Connally Dr Sidewalk Project** (Ward A) – Design includes adding sidewalk to the southside of Connally Dr form Judson Ave to Collins Dr. **Estimated completion date: March 2025**

