



City of East Point

Public Works – Transportation Office

Project Updates: November 2025

Transportation Construction Projects

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

1. GDOT PI #0019796 Street Resurfacing Project (TIP Funding).

- a. Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
 - b. N Commerce Dr from Washington Rd to Redwine Rd (Ward D) **COMPLETE**
 - c. Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D) **COMPLETE**
- Estimated Completion date: December 2025**

Current Activities

- Signing and Pavement Marking Placement

2. Janice Dr Intersection Improvements (Ward D) – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. In construction. Estimated completion date: December 2026

Current Activities

- **Janice Drive Road Closure**
- Utility Coordination
- Utility Location
- Site Grading

3. GDOT PI #0012638 LCI Downtown Multimodal – Design includes streetscape of East Point Street and Main Street. In construction. Estimated completion date: April 2026

Current Activities

- GDOT Approval Process
- Concrete/Sidewalk Work
- Roadway Demolition and Construction
- Utility Coordination





City of East Point Public Works – Transportation Office

Project Updates: November 2025

Transportation Construction Projects

- 4. Sylvan Road Sidewalk Project from Cedar Avenue to Hapeville City Limits (Ward B)** – The design of this project introduces a sidewalk on the west side of Sylvan Road. **Construction Start Date: October 2025**

Current Activities

- Tree Removal
- Clearing and grubbing
- Site Grading
- Concrete Work

- 5. City-Wide Resurfacing Project – Updates are provided monthly on all City of East Point Social Media Outlets and Transportation Division webpage**

Locations

- Delowe Drive
- Lakeside Preserve Community
- Blount Street
- Blount Place
- Riggs Road

Please email transportationdivision@EastPointCity.org for any questions or concerns. Thank you for your patience.

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II





City of East Point Public Works – Transportation Office

Project Updates: November 2025

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

Transportation Design Projects

1. **Traffic Calming Project Set 2** – Study and design consist of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
 - Church St (from Washington Rd to Lyle Ave) (Ward B)
 - East Point St (from Washington Rd to Vesta Ave) (Ward B)
 - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
 - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Estimated completion date: Complete**
2. **Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **Complete**
3. **Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd North project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **Complete**
4. **Washington Rd and Hammaraskjold Dr Intersection Project** (Ward D) – Design will include the redesign of the Washington Rd and Hammaraskjold Dr intersection to include a designated left turn lane for northbound and designated right turn lane for southbound. **Estimated completion date: February 2026**
5. **GDOT PI # 0019886 Multimodal Path Tri Cities to Virginia Ave** (Ward B) – **Evaluation Committee Review**
6. **GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study** (Ward D) –**In design. Estimated completion date: February 2026**
7. **Connally Dr Sidewalk Project** (Ward A) – Design includes adding sidewalk to the southside of Connally Dr from Judson Ave to Collins Dr. **Complete**

Please email transportationdivision@EastPointCity.org for any questions or concerns. Thank you for your patience.





City of East Point Public Works – Transportation Office

Project Updates: November 2025

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Shean L. Atkins
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

CITY MANAGER
Redmond Jones II

Transportation Design Projects

8. **Dobbs Way Sidewalk Design** – Design for new sidewalk installation on Dobbs Way between Washington Rd and Ben Hill Rd. **Estimated completion date: February 2026**
9. **Neely Avenue Sidewalk Design** – Design for new sidewalk installation on Neely Avenue between Semmes Street and Warren Way. **Estimated completion date: March 2026**

Please email transportationdivision@EastPointCity.org for any questions or concerns. Thank you for your patience.

